

Assessment 2

Group 10 Members:

**Ben Walker, Josh White, Chris Williams, Gavindu Tissera, Nana
Twum Oviarobo, Tamerlan Urazbayev, Tymur Topala**

Timeline for section 4c (Method selection and planning)

*The timeline is updated every Friday during our practicals.


Sep							October 2024														November 2024																								
Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th				
27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11
Method planning																																													
Role allocation and create shared drive {Kristy}																																													
Decided on using an Agile/Scrum framework {Kristy} {Corina}																																													

Sep														October 2024														November 2024													
Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th							
27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
Website																																									
														URL created {Luke}																											
Requirements																																									
														Brainstorm and gather requirements questions {Everyone}																											
														Requirements interview with customer (stakeholder) {Everyone}																											
Method planning																																									
Role allocation and create shared drive {Kristy}																																									
Decided on using an Agile/Scrum framework {Kristy} {Corina}																																									
Implementation																																									
														Created Github collaboration project {Euan} {Joël}																											

[illegible]


Week 4:

Architecture and risk management reports were being finalised. Added the UML implementation into the weekly schedules and updated this on the website regularly. Began the systematic plan according to the UML Gantt charts and implemented the UI/general functions for the game.



Week 5:


After laying the base for the systematic plan, we began finalising it and updated the comments for the weekly Gantt chart captures. The last touch-ups and additional sprites for the game were designed and then implemented.



Week 6:

Same UML screenshot as week 5. No further amendments. On track to finish all scheduled sprints, review all final deliverables and submit all files on 09-11-2024.

Assessment Two Progression Timeline



Phase 7 - 11: These phases took up the entirety of Assessment two, during this time we took over the new project and then planned, implemented and tested the new features to align with the deliverables for assessment two.